

ROY-G-BIV Weekly Status Report

Name: Dave Brown

Date: 4/24/95 - 4/28/95

- Legend  
 COMPL Completed the task.  
 NC Working on the task, not complete.  
 NW No work done on the task.  
 WAIT Postpone the task.  
 TOPP Try to do these first.

Goals			
Est Hrs.	Actual Hrs.	Category	Description
<b>ROY-G-BIV</b>			
		<b>1.) Marketing</b>	
WAIT			* Browse SF Newspaper.
WAIT			* Create cover letter for SF Newspaper entries.
WAIT			* Send company profile w/ Cover letter.
	1		* Update database.
		<b>2.) Accounting</b>	
TOPP			* Assume Central Accounting Responsibilities.
TOPP	4		- Mtg w/ Jay
TOPP	2		- File cabinet.
TOPP	2		- Sync into projects.
TOPP	3		- Do Q195 Transfer process w/ Jay.
WAIT			* Start account at Merrill Lynch w/ Greg.
			* Expense Reports
WAIT			- April
WAIT			- March
WAIT			- February
WAIT			- January
WAIT			- December
WAIT			- November
WAIT			- October
WAIT			- September
WAIT			- August
WAIT			- July
		<b>3.) Operations</b>	
TOPP	2		* Status w/ Nils.
COMPL	1	1	* Week Goals.
TOPP	2		* Organize Desk.
		<b>4.) MIS: Internet Project</b>	
TOPP	3		* Review Cory's proposal.
TOPP	2		* Merge in Cory's suggestions.
TOPP	2		* Meet w/ Cory over pricing and specification.
TOPP	1		* Send specification to Rich.
		<b>5.) HR</b>	
TOPP	3		* Prepare spec for Pal.
TOPP	3		* Meet w/ Pal.
		<b>6.) Marketing</b>	
TOPP	1		* Get cards printed.
TOPP	4		* Prep for SourceSafe projects.
TOPP	6		* Meeting with Tom Barklay on projects.
<b>XMC</b>			
		<b>1.) Strategy</b>	
WAIT			* Compile Ideas.
WAIT			* Complete Strategy Document.
WAIT			* Complete Budget Estimate.
WAIT			* Revamp TimeLine.
		<b>2.) Spec Revision.</b>	
WAIT			* Complete Design: Automation reference.
WAIT			* Complete Design: C++ reference.
		<b>3.) Stream Design</b>	
TOPP	3		* Module IA
TOPP	3		* Object IA
TOPP	4		* Scenario IA
TOPP	2		* Ref. Interaces.
TOPP	2		* Ref. Communication.
		<b>4.) Driver Design</b>	
	1		* Module IA
	2		* Object IA
	2		* Scenario IA
		<b>5.) Component</b>	
TOPP	3		* Module IA
TOPP	3		* Object IA
TOPP	2		* Scenario IA: Component Initialization
TOPP	2		* Scenario IA: Driver Support.
TOPP	2		* Proc Desc: Internal SPI Map
TOPP	2		* Proc Desc: Unit Mapping.
		<b>6.) Driver Administrator</b>	
TOPP	3		* Module IA
TOPP	3		* Object IA
TOPP	2		* Scenario IA: Driver Support
		<b>7.) Setup</b>	
WAIT			* Module IA
WAIT			* Object IA

ABB v ROY-G-BIV  
 TRIAL IPR2013-00062  
 TRIAL IPR2013-00282  
 ABB - EXHIBIT 1112

EXHIBIT  
 1112  
 PENGAD 600-631-6889

WAIT			* Scenario IA
WAIT			* Ref: Interfaces
TOPP	5		8.) Patent
TOPP	1		* Compile Documents
			* Send docs to Mike.
totals	91	1	
balance		90	

Progress Status	Pct Compl.	Category	Description
<b>ROY-G-BIV</b>			
WAIT		1.) Marketing	* Browse SF Newspaper.
WAIT			* Create cover letter for SF Newspaper entries.
WAIT			* Send company profile w/ Cover letter.
NW	0.00%		* Update database.
WAIT		2.) Accounting	* Start account at Merrill Lynch w/ Greg.
WAIT			* Expense Reports
WAIT			- March
WAIT			- February
WAIT			- January
WAIT			- December
WAIT			- November
WAIT			- October
WAIT			- September
WAIT			- August
WAIT			- July
COMPL	100.00%	3.) Operations	* Satus w/ Nils.
COMPL	100.00%		* Week Goals.
COMPL	100.00%		* Organize Desk.
COMPL	100.00%	4.) MIS: Internet Project	* Complete analysis
COMPL	100.00%		* Complete strategy.
COMPL	100.00%		* Discuss w/ Jay.
NW	0.00%		* Order Hardware.
NW	0.00%	5.) HR	* Prepare spec for Pat.
NW	0.00%		* Meet w/ Pat.
COMPL	100.00%	6.) Marketing	* Create Business Cards for Nils.
COMPL	100.00%		* Get cards printed.
COMPL	100.00%		* Prep for [redacted] project.
<b>XMC</b>			
WAIT		1.) Strategy	* Compile Ideas.
WAIT			* Complete Strategy Document.
WAIT			* Complete Budget Estimate.
WAIT			* Revamp TimeLine.
WAIT		2.) Spec Revision.	* Complete Design: Automation reference.
WAIT			* Complete Design: C++ reference.
COMPL	100.00%	3.) Driver Administrator CPL.	* Complete document.
COMPL	100.00%		* Revise screen-shots.
COMPL	100.00%		* Final Review.
NW	0.00%	4.) Stream Design	* Module IA
NW	0.00%		* Object IA
NW	0.00%		* Scenario IA
NW	0.00%		* Ref: Interfaces.
NW	0.00%		* Ref: Communication.
NW	0.00%	5.) Driver Design	* Module IA
NW	0.00%		* Object IA
NW	0.00%		* Scenario IA
NW	0.00%	6.) Component	* Module IA
NW	0.00%		* Object IA
NW	0.00%		* Scenario IA: Component Initialization
NW	0.00%		* Scenario IA: Driver Support.
NW	0.00%		* Proc Desc: Internal SPI Map
NW	0.00%		* Proc Desc: Unit Mapping.
NW	0.00%	7.) Driver Administrator	* Module IA
NW	0.00%		* Object IA
NW	0.00%		* Scenario IA: Driver Support
WAIT		8.) Setup	* Module IA
WAIT			* Object IA
WAIT			* Scenario IA
WAIT			* Ref: Interfaces

NC	20.00%	9.) Patent
NC	20.00%	* Compile Documents
		* Send docs to Mike.

Unexpected Tasks		
Status	Pct Compl.	Description
<b>ROY-G-BIV</b>		
<b>1.) PRJINT: BASECODE</b>		
COMPL	100.00%	* Debugged Assert caused in NT 3.51
<b>2.) PRJINT: Interface Builder &amp; ComBuilder</b>		
COMPL	100.00%	* Reviewed Nile' documents.
COMPL	100.00%	- OLE Review
COMPL	100.00%	- COM Builder UserGuide
COMPL	100.00%	- Interface Builder Design
COMPL	100.00%	- Manip Design.
<b>3.) MIS</b>		
COMPL	100.00%	* Rarranged hardware - moved 250mb HD to server.
COMPL	100.00%	* Resolved hardware issues.
COMPL	100.00%	* Helped NILS organize data projects correctly.
<b>4.) XMC</b>		
COMPL	100.00%	* Mtg w/ Steve - discussed business relationship opportunities.