

ROY-G-BIV Weekly Status Report

Name: Dave Brown

Date: 4/24/95 - 4/28/95

Legend
 COMPL Completed the task.
 NC Working on the task, not complete.
 NW No work done on the task.
 WAIT Postpone the task.
 TOPP Try to do these first.

Goals			
Est Hrs.	Actual Hrs.	Category	Description
ROY-G-BIV			
1.) Marketing			
WAIT			* Browse SF Newspaper.
WAIT			* Create cover letter for SF Newspaper entries.
WAIT			* Send company profile w/ Cover letter.
	1		* Update database.
2.) Accounting			
TOPP			* Assume Central Accounting Responsibilities.
TOPP	4		- Mig w/ Jay
TOPP	2		- File cabinet.
TOPP	2		- Sync into projects.
TOPP	3		- Do Q195 Transfer process w/ Jay.
WAIT			* Start account at Merrill Lynch w/ Greg.
			* Expense Reports
WAIT			- April
WAIT			- March
WAIT			- February
WAIT			- January
WAIT			- December
WAIT			- November
WAIT			- October
WAIT			- September
WAIT			- August
WAIT			- July
3.) Operations			
TOPP	2		* Status w/ Nils.
COMPL	1	1	* Week Goals.
TOPP	2		* Organize Desk.
4.) MIS: Internet Project			
TOPP	3		* Review Cory's proposal.
TOPP	2		* Merge in Cory's suggestions.
TOPP	2		* Meet w/ Cory over pricing and specification.
TOPP	1		* Send specification to Rich.
5.) HR			
TOPP	3		* Prepare spec for Pal.
TOPP	3		* Meet w/ Pal.
6.) Marketing			
TOPP	1		* Get cards printed.
TOPP	4		* Prep for SourceSafe projects.
TOPP	6		* Meeting with Tom Barklay on projects.
XMC			
1.) Strategy			
WAIT			* Compile Ideas.
WAIT			* Complete Strategy Document.
WAIT			* Complete Budget Estimate.
WAIT			* Revamp TimeLine.
2.) Spec Revision.			
WAIT			* Complete Design: Automation reference.
WAIT			* Complete Design: C++ reference.
3.) Stream Design			
TOPP	3		* Module IA
TOPP	3		* Object IA
TOPP	4		* Scenario IA
TOPP	2		* Ref. Interfaces.
TOPP	2		* Ref. Communication.
4.) Driver Design			
	1		* Module IA
	2		* Object IA
	2		* Scenario IA
5.) Component			
TOPP	3		* Module IA
TOPP	3		* Object IA
TOPP	2		* Scenario IA: Component Initialization
TOPP	2		* Scenario IA: Driver Support.
TOPP	2		* Proc Desc: Internal SPI Map
TOPP	2		* Proc Desc: Unit Mapping.
6.) Driver Administrator			
TOPP	3		* Module IA
TOPP	3		* Object IA
TOPP	2		* Scenario IA: Driver Support
7.) Setup			
WAIT			* Module IA
WAIT			* Object IA

Page 1

ABB v ROY-G-BIV
 TRIAL IPR2013-00062
 TRIAL IPR2013-00282
 ABB - EXHIBIT 1112

EXHIBIT

1112

PENGAD 600-631-6889

CONFIDENTIAL OUTSIDE COUNSEL EYES ONLY

RGB00057611

DOCKET
 ALARM

Find authenticated court documents without watermarks at docketalarm.com.

WAIT			* Scenario IA
WAIT			* Ref: Interfaces
TOPP	5		8.) Patent
TOPP	1		* Compile Documents
			* Send docs to Mike.
totals	91	1	
balance		90	

Progress			
Status	Pct Compl.	Category	Description
ROY-G-BIV			
1.) Marketing			
WAIT			* Browse SF Newspaper.
WAIT			* Create cover letter for SF Newspaper entries.
WAIT			* Send company profile w/ Cover letter.
NW	0.00%		* Update database.
2.) Accounting			
WAIT			* Start account at Merrill Lynch w/ Greg.
			* Expense Reports
			- March
WAIT			- February
WAIT			- January
WAIT			- December
WAIT			- November
WAIT			- October
WAIT			- September
WAIT			- August
WAIT			- July
3.) Operations			
COMPL	100.00%		* Status w/ Nils.
COMPL	100.00%	1	* Week Goals.
COMPL	100.00%		* Organize Desk.
4.) MIS: Internet Project			
COMPL	100.00%		* Complete analysis
COMPL	100.00%		* Complete strategy.
COMPL	100.00%		* Discuss w/ Jay.
NW	0.00%		* Order Hardware.
5.) HR			
NW	0.00%		* Prepare spec for Pat.
NW	0.00%		* Meet w/ Pat.
6.) Marketing			
COMPL	100.00%		* Create Business Cards for Nils.
COMPL	100.00%		* Get cards printed.
COMPL	100.00%		* Prep for [redacted] project.
XMC			
1.) Strategy			
WAIT			* Compile Ideas.
WAIT			* Complete Strategy Document.
WAIT			* Complete Budget Estimate.
WAIT			* Revamp TimeLine.
2.) Spec Revision.			
WAIT			* Complete Design: Automation reference.
WAIT			* Complete Design: C++ reference.
3.) Driver Administrator CPL.			
COMPL	100.00%		* Complete document.
COMPL	100.00%		* Revise screen-shots.
COMPL	100.00%		* Final Review.
4.) Stream Design			
NW	0.00%		* Module IA
NW	0.00%		* Object IA
NW	0.00%		* Scenario IA
NW	0.00%		* Ref: Interfaces.
NW	0.00%		* Ref: Communication.
5.) Driver Design			
NW	0.00%		* Module IA
NW	0.00%		* Object IA
NW	0.00%		* Scenario IA
6.) Component			
NW	0.00%		* Module IA
NW	0.00%		* Object IA
NW	0.00%		* Scenario IA: Component Initialization
NW	0.00%		* Scenario IA: Driver Support.
NW	0.00%		* Proc Desc: Internal SPI Map
NW	0.00%		* Proc Desc: Unit Mapping.
7.) Driver Administrator			
NW	0.00%		* Module IA
NW	0.00%		* Object IA
NW	0.00%		* Scenario IA: Driver Support
8.) Setup			
WAIT			* Module IA
WAIT			* Object IA
WAIT			* Scenario IA
WAIT			* Ref: Interfaces

NC	20.00%	9.) Patent	
NC	20.00%	* Compile Documents	
		* Send docs to Mike.	
Unexpected Tasks			
Status	Pct Compl.	Category	Description
		ROY-G-BIV	
		1.) PRJINT: BASECODE	
COMPL	100.00%	* Debugged Assert caused in NT 3.51	
		2.) PRJINT: Interface Builder & ComBuilder	
COMPL	100.00%	* Reviewed Nils' documents.	
COMPL	100.00%	~ OLE Review	
COMPL	100.00%	~ COM Builder UserGuide	
COMPL	100.00%	~ Interface Builder Design	
COMPL	100.00%	~ Manip Design.	
		3.) MIS	
COMPL	100.00%	* Rearranged hardware - moved 250mb HD to server.	
COMPL	100.00%	* Resolved hardware issues.	
COMPL	100.00%	* Helped NILS organize data projects correctly.	
		4.) XMC	
COMPL	100.00%	* Mtg w/ Steve - discussed business relationship opportunities.	