

ROY-G-BIV Weekly Status Report

Name: Dave Brown

Date: 4/17/95 - 4/21/95

- Legend
 COMPL Completed the task.
 NC Working on the task, not complete.
 NN No work done on the task.
 WAIT Postpone the task.
 TOPP Try to do these first.

Goals			
Est Hrs.	Actual Hrs.	Category	Description
ROY-G-BIV			
		1.) Marketing	
WAIT			* Browse SF Newspaper.
WAIT			* Create cover letter for SF Newspaper entries.
WAIT			* Send company profile w/ Cover letter.
	2		* Update database.
		2.) Accounting	
WAIT			* Start account at Merrill Lynch w/ Greg.
			* Expense Reports
WAIT			- March
WAIT			- February
WAIT			- January
WAIT			- December
WAIT			- November
WAIT			- October
WAIT			- September
WAIT			- August
WAIT			- July
		3.) Operations	
TOPP	2		* Status w/ Nils.
TOPP	1	1	* Week Goals.
TOPP	4	0	* Organize Desk.
		4.) MIS: Internet Project	
TOPP	3	0	* Complete analysis.
TOPP	3	0	* Complete strategy.
TOPP	1	0	* Discuss w/ Jay.
TOPP	1	0	* Order Hardware.
		5.) HR	
TOPP	3	0	* Prepare spec for Pal.
TOPP	3	0	* Meet w/ Pal.
		6.) Marketing	
TOPP	2	0	* Create Business Cards for Nils.
TOPP	1	0	* Get cards printed.
TOPP	4	0	* Prep for MSN project.
XMC			
		1.) Strategy	
WAIT			* Compile Ideas.
WAIT			* Complete Strategy Document.
WAIT			* Complete Budget Estimate.
WAIT			* Revamp TimeLine.
		2.) Spec Revision.	
WAIT			* Complete Design: Automation reference.
WAIT			* Complete Design: C++ reference.
		3.) Driver Administrator CPL	
TOPP	1	1	* Complete document.
TOPP	1	1	* Revise screen-shots.
TOPP	1	1	* Final Review.
		4.) Stream Design	
TOPP	3		* Module IA
TOPP	3		* Object IA
TOPP	4		* Scenario IA
TOPP	2		* Ref: Interfaces.
TOPP	2		* Ref: Communication.
		5.) Driver Design	
	1		* Module IA
	2		* Object IA
	2		* Scenario IA
		6.) Component	
TOPP	3		* Module IA
TOPP	3		* Object IA
TOPP	2		* Scenario IA: Component Initialization
TOPP	2		* Scenario IA: Driver Support
TOPP	2		* Proc Desc: Internal SPI Map
TOPP	2		* Proc Desc: Unit Mapping.
		7.) Driver Administrator	
TOPP	3		* Module IA
TOPP	3		* Object IA
TOPP	2		* Scenario IA: Driver Support
		8.) Setup	
WAIT			* Module IA
WAIT			* Object IA
WAIT			* Scenario IA
WAIT			* Ref: Interfaces

ABB v ROY-G-BIV
 TRIAL IPR2013-00062
 TRIAL IPR2013-00282
 ABB - EXHIBIT 1113

EXHIBIT
 1113
 PENGAD 800-631-6989

TOPP	5	8.) Patent
TOPP	1	* Compile Documents
		* Send docs to Mike.
totals	80	1
balance		79

Progress			
Status	Pct Compl.	Category	Description
ROY-G-BIV			
1.) Marketing			
COMPL	100.00%		* Respond to e-mail from blitz.
NW	0.00%		* Browse SF Newspaper.
NW	0.00%		* Create cover letter for SF Newspaper entries.
NW	0.00%		* Send company profile w/ Cover letter.
COMPL	100.00%		* Update database.
2.) Accounting			
WAIT	0.00%		* Start account at Merrill Lynch w/ Greg.
* Expense Reports			
WAIT	0.00%		- March
WAIT	0.00%		- February
WAIT	0.00%		- January
WAIT	0.00%		- December
WAIT	0.00%		- November
WAIT	0.00%		- October
WAIT	0.00%		- September
WAIT	0.00%		- August
WAIT	0.00%		- July
3.) Operations			
COMPL	100.00%		* Setus w/ Nils.
COMPL	100.00%	1	* Week Goals.
COMPL	100.00%	2	* Monthly Goals.
COMPL	100.00%		* Organize Office.
4.) MIS: Internet Project			
NW	0.00%		* Complete analysis
NW	0.00%		* Complete strategy.
NW	0.00%		* Discuss w/ Jay.
NW	0.00%		* Order Hardware.
XMC			
1.) Strategy			
WAIT	0.00%		* Compile Ideas.
WAIT	0.00%		* Complete Strategy Document.
WAIT	0.00%		* Complete Budget Estimate.
WAIT	0.00%		* Revamp TimeLine.
2.) Spec Revision.			
WAIT	0.00%		* Complete Design: Automation reference.
WAIT	0.00%		* Complete Design: C++ reference.
3.) Driver Administrator CPL.			
COMPL	100.00%		* Analyze driver issues.
NC	80.00%		* Complete document.
NC	80.00%		* Revise screen-shots.
NW	0.00%		* Final Review.
4.) Stream Design			
NW	0.00%		* Module IA
NW	0.00%		* Object IA
NW	0.00%		* Scenario IA
NW	0.00%		* Ref: Interfaces.
NW	0.00%		* Ref: Communication.
5.) Driver Design			
NW	0.00%		* Module IA
NW	0.00%		* Object IA
NW	0.00%		* Scenario IA
6.) Component			
NW	0.00%		* Module IA
NW	0.00%		* Object IA
NW	0.00%		* Scenario IA: Component Initialization
NW	0.00%		* Scenario IA: Driver Support.
NW	0.00%		* Proc Desc: Internal SPI Map
NW	0.00%		* Proc Desc: Unit Mapping.
7.) Driver Administrator			
NW	0.00%		* Module IA
NW	0.00%		* Object IA
NW	0.00%		* Scenario IA: Driver Support
8.) Setup			
NW	0.00%		* Module IA
NW	0.00%		* Object IA
NW	0.00%		* Scenario IA
NW	0.00%		* Ref: Interfaces
8.) Patent			
NW	0.00%		* Compile Documents
NW	0.00%		* Send docs to Mike.

Unexpected Tasks			
Status	Pct Compl.	Category	Description

ROY-G-BIV

COMPL	100.00%	1.) PRJINT: Interface Bldg * Code Review w/ Nils
COMPL	100.00%	2.) Marketing * Revised resumes.
COMPL	100.00%	* Meeting w/ [REDACTED]
COMPL	100.00%	* TRAVEL - drove to and from Seattle.
COMPL	100.00%	2.) PRJINT: R&D * Windows Sockets Demo.
COMPL	100.00%	3.) XMC * Driver Admin CPL UI Development.