

ROY-G-BIV Weekly Status Report

Name: Dave Brown

Date: 3/20/95 - 3/24/95

- Legend**
- COMPL Completed the task.
 - NC Working on the task, not complete.
 - NW No work done on the task.
 - WAIT Postpone the task.
 - TOPP Try to do these first.

Goals			
	Est Hrs.	Actual Hrs.	Description
ROY-G-BIV			
1.) Marketing			
WAIT	0		* Create simple Access Database for Contacts.
WAIT	0		* Collect names of companies.
TOPP	1		* Get status on AdvTech contract at [REDACTED]
2.) Accounting			
TOPP	1		* February Time Log.
WAIT	0		* Start account at Merrill Lynch w/ Greg.
			* Expense Reports
			- February
WAIT	0		- January
WAIT	0		- December
WAIT	0		- November
WAIT	0		- October
WAIT	0		- September
WAIT	0		- August
WAIT	0		- July
WAIT	0		* Complete questionnaire for Randy.
3.) Operations			
	2		* Satus w/ Nils.
COMPL	1	1	* Week Goals.
	4		* TRAVEL: return from Seattle.
XMC			
1.) Strategy			
	0		* Compile Ideas.
WAIT	0		* Complete Strategy Document.
WAIT	0		* Complete Budget Estimate.
WAIT	0		* Revamp TimeLine.
2.) Spec Revision.			
	0		* Complete Design: Automation reference.
WAIT	0		* Complete Design: C++ reference.
2.) Patent			
TOPP	2		* Discuss patent issues with Mike.
TEMPLATES			
1.) Local Server			
	24		* Reshape IPS project to LS project.
WAIT	0		* Test new LS project.
WAIT	0		* Convert LS project to a template.
2.) InProc Server			
	8		* Revise IPS template to reflect LS changes.
WAIT	0		* Test IPS projects.
totals	43	1	
balance		42	

Progress			
Status	Pct Compl.	Category	Description
ROY-G-BIV			
1.) Marketing			
WAIT	0.00%		* Create simple Access Database for Contacts.
WAIT	0.00%		* Collect names of companies.
NC	0.00%		* Get status on AdvTech contract at [REDACTED]
2.) Accounting			
NW	0.00%		* February Time Log.
WAIT	0.00%		* Start account at Merrill Lynch w/ Greg.
			* Expense Reports
			- February
WAIT	0.00%		- January
WAIT	0.00%		- December
WAIT	0.00%		- November
WAIT	0.00%		- October
WAIT	0.00%		- September
WAIT	0.00%		- August
WAIT	0.00%		- July
NW	0.00%		* Complete questionnaire for Randy.
3.) Operations			
COMPL	100.00%		* Satus w/ Nils.

ABB v ROY-G-BIV
TRIAL IPR2013-00062
TRIAL IPR2013-00282
ABB - EXHIBIT 1116

EXHIBIT
1116
 PENGAD 800-831-9889

RGB00057622

CONFIDENTIAL OUTSIDE COUNSEL EYES ONLY



COMPL	100.00%	1	* Week Goals.
XMC			
1.) Strategy			
WAIT	0.00%		* Compile Ideas.
WAIT	0.00%		* Complete Strategy Document.
WAIT	0.00%		* Complete Bugat Estimate.
WAIT	0.00%		* Revamp TimeLine.
2.) Spec Revision.			
COMPL	100.00%		* Complete Design: XMC User Guide.
COMPL	100.00%		- Write up Ch11 Interrupts.
COMPL	100.00%		- Write up Ch12 Error Management.
COMPL	100.00%		- Spell Check
COMPL	100.00%		- Final Review
COMPL	100.00%		- Final Draft.
WAIT	0.00%		* Complete Design: DDE reference.
WAIT	0.00%		* Complete Design: Automation reference.
WAIT	0.00%		* Complete Design: C++ reference.
3.) Licensing			
COMPL	100.00%		* Write up new License Plan.
3.) Patent			
COMPL	100.00%		* Double check on meeting preparations.
4.) Trademark			
COMPL	100.00%		* Call Rich and Postpone Trademark stuff.
5.) Send info			
COMPL	100.00%		* Write cover letter/email to Compumotor.
COMPL	100.00%		* Send documentation to Compumotor.

Unexpected Tasks

Status	Pct Compl.	Category	Description
ROY-G-BIV			
1.) PRJINT			
COMPL	100.00%		* Helped Nils w/ IDataObject.
XMC			
1.) Specification			
COMPL	100.00%		* Revised XMCSPI Doc.
COMPL	100.00%		* Revised XMCAPI Doc.
COMPL	100.00%		* Created Binders for XMC.