

Subject: Project Juno Status [02/16/00]

Date: Monday, February 19, 2001 at 12:23:20 PM Central Standard Time

From:

To: Lifers, Guy Carpenter

CC: Juno-Log

Project Juno.

Week Ending - 2/16/2001

Producer - Neil Mintz

Recent Accomplishments:

Completed the review of the Phase One document at 2/13/01 conference call. We are now waiting for the go ahead from Jupiter on whether or not we will be proceeding with Phase Two.

I have completed the Speaker Protocol Design Document which includes adding stream control support to Speaker.

Current Deliverables:

Fitchie is currently working on the DirectSound interface of the AudioOut and has made some good progress using the new IDirectSoundNotify interface to return buffers to Speaker when they are actually played out. He is still putting the finishing touches on it including getting quenching to work cleanly. Once he is done with the Win2000 version he will need to ensure that it works correctly on the other Win32 platforms including NT, 98 and CE.

Tad has started working part-time on the design for JunoControl, StreamSource and the Real and Windows interface libraries.

Until we get go ahead from Jupiter on Phase Two I will be stepping back on working on the design of what a Juno-type product should look like if we build it on our own.

Schedule:

<u>Milestone</u>	<u>Starts</u>	<u>Ends</u>	<u>Status</u>
Phase 0	11/1/2000	12/1/2000	Complete
Phase 1	12/4/2000	12/22/2000	Complete
Phase 2	TBD	TBD	ON HOLD
Phase 3	TBD	TBD	
Phase 4	TBD	TBD	
Phase 5	TBD	TBD	

The above schedule is tentative pending completion of Phase 2.

Links For More Information

[Intranet Home Page <http://becomm_corp/projects/Juno/>](http://becomm_corp/projects/Juno/)

[Status Page <http://becomm_corp/projects/Juno/Status.html>](http://becomm_corp/projects/Juno/Status.html)

[Documents Page <http://becomm_corp/projects/Juno/Documents.html>](http://becomm_corp/projects/Juno/Documents.html)

[Phase 0 Document <http://becomm_corp/projects/Juno/Documents/Phase 0/Juno Phase 0.doc>](http://becomm_corp/projects/Juno/Documents/Phase 0/Juno Phase 0.doc)

[Phase 1 Document <http://becomm_corp/projects/Juno/Documents/Phase 1/Juno Phase 1.doc>](http://becomm_corp/projects/Juno/Documents/Phase 1/Juno Phase 1.doc)

-Neil