

BG-12 MS Clinical Development Team

Subject: Minutes from BG-12 MS CDT meeting on 12 July 2006

Date: July 14, 2006

From: [REDACTED]

Attendees: Kate Dawson, Gilmore O'Neill, Tammy Sarnelli, [REDACTED]
[REDACTED] Minhua Yang, [REDACTED] Ratna Lingamaneni, [REDACTED]

1	BG-12 and Corporate Goals	<ul style="list-style-type: none">• Overview provided by Kate regarding Corporate Goals discussed at recent leadership meeting. BG-12 program (especially FPI Q4 '06) is high priority. Team will be asked to be flexible, think of new ways of doing things, prioritize BG-12 and when needed dedicate appropriate resources.
2	BG-12 Timelines	<ul style="list-style-type: none">• EOP2 meeting is scheduled for Aug 30th.• Revised EOP2 timeline and timelines for other documents in development (Briefing Document, Ph 3 protocols, JB, C-1900 CSR) <p>[REDACTED]</p> <ul style="list-style-type: none">• Regulatory will edit EOP2 Briefing Doc timeline to include the following:<ul style="list-style-type: none">◦ Allow writers to have through the weekend to complete their edits (until Mon, 7/17).

